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AS of 7/23/04

Project May Jun Jul
Last 

Report CS ∠ SSC Notes

EO-1 G G G Jun-03 0.50 10.00 Completed successful ST-6/ASE SW test. Will run Livingstone onboard 
next month.  Staffing down to ~10 from ~20 with lights out automation 
and sharing staff with ST-5.

EOSDIS G G G Mar-02 0.80 Successful AURA launch 7/15. Work underway for transition to MOMS 
contract. Meeting w/ Paul Ondrus in two weeks to discuss future 
support requirements.

Hitchhiker / FAST G G G Sep-02 0.50 1.00 Hibernation almost complete, remaining equipment awaiting excess.

HST G G G Jan-04 2.10 Zero-gyro safing event on 7/6 due to CCS 5.3 (Sun-based string) table 
generation error; Ops now on CCS 4.3 (SGI-based string).  Two Gyro 
Science CDR held on 7/12; next on-orbit test 11/15. Cindi A. & Mike P. 
supporting Tiger Teams.

IMAGE, MAP G G G 0.10 0.10

Code 584 Project Status

Status

On-Orbit Missions
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GLAST EGSE G G Y 0.70 2.00 Project currently replanning; some CS and SSC staffing issues 

GLAST GFEPs G G G 0.10 1.50 Peer Review slated for August; first release to White Sands by end of 
CY04.

GLAST Operations G G G Jul-02 0.90 1.00 Successfully completed Critical Design Peer Review 7/21, 7 RFA's but 
no show stoppers

GPM G G G 0.50

JWST Ground Sys G Y Y 2.40 4.55 IGSS supporting SIDUs as of 6/14/04 (change in scope).  Eclipse R1.0 
deployed 7/19-23

JWST ICDH Test 
Software G G G 0.10 0.00 ASIST Team delivered 2nd ASIST workstation to ICDH Test Lab.

LWS/SET G G G 1.50

GDS Peer Review presented 6/30; R. Turner chaired. Currently 
answering 4 RFAs, defining requirements, updating schedule and 
preparing for Carrier I&T.  PDR planned for October.  SET-1 targets 
ride on ST-8 in 2007.

SDO G G G 1.40 1.50 ASIST Team delivered ASIST and FEDS systems to FSW and C&DH 
Labs.

ST-5 Y G G 1.70 9.00 Delta CDR on July 21, 22; MOR slated for 9/14.  ASIST Team delivered 
prelim GMSEC-complaint version of ASIST.

Swift G G G 0.70 0.60 0.10 Providing non-launch critical ITOS patch by Aug 1.
ULDB CREAM G G G 0.10 0.10 Nominal

Missions Under Development
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Adaptive Sensor 

Fleet G G G 0.70 Nominal

AETD Mentoring 
Program and 

Diversity Council
G G G 0.20 Preparing for Celebrate Goddard Day.

AIST Proposal 
Winner G G G Jun-03 0.10 2.00 Working on X-band version of adaptive array.  Will demonstrate with 

SAC-C.

Control Center in the 
Classroom G G G 0.40

DDF winner (Ben Lui - PI, support from Pat H.). Completed 
development of DB and SERI telemetry processor for CCC/SERI 
missions. Supported pre-launch preparation for two unsuccessful SERI 
launch attempts 4/29 and 5/7.

CCSDS Panel 
Support G G G 0.20 Expect LRO to use CFDP

Engineering Process 
Group (EPG) G G G 0.60 Continuing to support process development activities.

Initiatives/Proposal Work/SEB's
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GMSEC G G G 1.50 2.00 584 presented response to one action item at FY04 NAR

IMDC Support   0.00 Steve Bailey on final 120-day detail to 581
METS/ESES SEB G G 0.10 Proposals currently under evaluation.

QMS Workshop G 0.00

Science 
Visualization Studio G G G Aug-03 0.60

Lori P. working with NOAA & NASA scientists for this year's Earth 
Science Update; provided animations to PAO for Community Day; Femi 
O. (SEICA) has GeoWall running on Linux & Windows; will be shown at 
Community Day.

SensorWeb G G G 0.10
Volcano sensor web campaign funded with $1 million from NMP.  
Upcoming SGM volcano/fire sensor web to be performed in August on 
EO-1.

Space Wire IR&D G G G 1.00 0.00 Test setup has been assembled.

Initiatives/Proposal Work/SEB's
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Delta

Name From Core Business To Core Business
From 

Project To Project Delta Notes

Bob O'Brien
 ISE-Primary Work 
Standard

 ISE-Primary Work 
Standard

JWST 
Ground 
System

Swift Science 
Data 
Processing 0.6

Completed work on JWST, helping 
Bob Weigand/583 on Swift

H&RT Proposal: Lunar/Planetary Wireless Surface LAN

0.50.50.50.5D. Mandl

3.433.623.612.1Total

1.31.61.51.1GRC

2.132.122.111.0Goddard

FY08FY07FY06FY05
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Code 584 Staffing Overview – July 2004

Top 15 Projects Supported

HST
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4%

ProjectName LOE
1 JWST 2.10 9.56%
2 HST 2.00 7.07%
3 ST-5 1.85 6.50%
4 SWIFT 1.70 2.10%
5 GLAST 1.50 9.18%
6 GMSEC 1.50 6.50%
7 LWS/SET 1.40 8.60%
8 SDO 1.35 5.16%
9 JWST-SpaceWire 1.00 3.82%

10 Adaptive Sensor Fleet (ASF) 0.70 3.06%
11 EOSDIS 0.70 2.68%
12 584 Prop Mgmt 0.65 2.49%
13 Scientific Vis Studio 0.60 2.29%
14 EO-1 0.50 2.29%
15 EPG 0.50 1.91%
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Support Type and LOE
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Support Type Support Type LOE
Real-Time Command and Control RTCC 7.40
System Engineering SYSENG 3.00
Mission Operations Engineering MOE 2.05
Functional/Senior Management MGMT 1.95
Instrument I&T II&T 1.80
Software Eng Methods, Standards, 
Processes & Reliability SEM 1.60
Resource Analysts ADMIN 1.10
Administrative Institutional Systems INST 1.00
Not Applicable  - NA 0.90
Technology Research TECRES 0.90
Ground Systems Project Management GSPM 0.60
Higher Level Science Data Processing HLV 0.60
Science Data Analysis SDA 0.60
Simulators SIM 0.50
Education & Science Outreach OUTREACH 0.40
Computer System Administration SYSADM 0.30
Mission Services Systems MISSSERV 0.10
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Core 
Business 
Category Subtotal Core Business Type LOE

ISE 16.60
ISE-Primary Work, 
Standard ISE-PWST 13.90

AISE 2.20 Management Mgmt 2.95
ISSI 3.80 ISSI-Other ISSI-Other 2.10

Management 2.95
ISE-Primary Work, 
Specialized ISE-PWSP 1.80

AFA 0.00 AISE-Mission Request AISE-MR 1.00
AISE-Technology AISE-Tech 1.00
ISE-Directed, Standard ISE-DRST 0.70
ISSI-Fac Mgmt ISSI-FM 0.60
ISSI-Prop Mgmt ISSI-PropM 0.40
ISSI-Admin IT ISSI-AIT 0.40
ISSI-Sys Admin ISSI-SA 0.30
ISE-Primary Work, 
Standard Investment ISE-PWSTI 0.15
AISE-Proc Improv AISE-PI 0.10
AISE-Unique AISE-U 0.10
ISE-Directed, 
Specialized ISE-DSP 0.05
AFA AFA 0.00
ISE-Directed, 
Specialized Investment ISE-DSPI 0.00
ISE-Directed, Standard 
Investment ISE-DRSTI 0.00
ISE-Primary Work, 
Specialized Investment ISE-PWSPI 0.00

Core Business Type & LOE 

AISE-MR
4%

ISE-PWST
54%

ISSI-AIT
2%

ISSI-PropM
2%

ISE-PWSP
7%

ISSI-Other
8%
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12%

ISSI-FM
2%

ISE-DRST
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Acronyms
ACD Anti-Coincidence Detector (GLAST)
Cassini CIRS Cassini Composite Infrared Spectrometer
CCC Control Center in the Classroom
CCR Configuration Change Request
CCSDS Consultative Committee for Space Data Systems
CNES Centre National d’Etudes Spatiales (French Space Agency)
CoO Continuous Operation
CPU Central Processing Unit
DR Design Requirement
DRS Disturbance Reduction System
DSA Distributed Spacecraft Systems Architecture
EGSE Electrical Ground Support Equipment
EMOS EOS Mission Operations System
EO-1 Earth Observer 1
EOS Earth Observatory System
EOSDIS EOS Data Information System
FAST Flexible Autonomous Access to Station
FSW Flight Software
GLAS Geoscience Laser Altimeter System
GLAST Gamma Ray Large Area Space Telescope
GMSEC GSFC Mission Services Evolution Center 
GPM Global Precipitation Measurement
HABS Harmful Algal Bloom Spectroscopy
HST Hubble Space Telescope
I&T Integration and Test
IMDC Integrated Mission Design Center
IRAC Infrared Array Camera
ISIM Integrated Science Instrument Module
JWST James Webb Space Telescope
LAT Large Area Telescope (GLAST)
LISA Laser Interferometer Space Antenna
LRTEE Launch Range Technology Evaluation Environment
LWS Living with a Star Program
MAP Microwave Anisotropy Probe
MLA Mercury Laser Altimeter
MOMS Mission Operations and Mission Services
MRR Mission Readiness Review
NASDA National Aeronautical Space Defense Agency of Japan

NGN NASA Ground Network
NICMOS Near Infrared Camera & Multi-Object Spectrometer
OASIS Ocean-Atmosphere Sensor Integration System
OMG Object Management Group
ORR Operational Readiness Review
OSAT Observational Science Airborne Tracking
PSU Penn State University
RADAC Range Data Acquisition
REOC Remote Earth Observing Control Center
ROWS Radar Ocean Wave Spectrometer
RTEMS Real-time Executive Multiprocessor System
RTOS Real-time Operating System
RXTE Rossi X-ray Timing Explorer
SAMPEX Solar Anomalous & Magnetospheric Particle Explorer
SDO Solar Dynamics Observatory
SEB Source Evaluation Board
SI C&DH Science Instrument Command & Data Handling
SEB Source Evaluation Board
SEM Space Experiment Module
SERI Small-scale Educational Rocket Initiative
SET Space Environment Testbed
SITS Science Instrument Test System
SMEX Small Explorer
SSM Support Service Module
ST-5 Space Technology 5
ST-7 Space Technology 7
STIS Space Telescope Imaging Spectrograph
SWAS Submillimeter Wave Astronomy Satellite 
TRACE Transition Region and Coronal Explorer 
TRMM Tropical Rainfall Measuring Mission
UARS Upper Atmosphere Research Satellite
ULDB Ultra Long Duration Balloon
ULDB TIGER The Trans Iron Galactic Element Recorder
ULDB CREAM Cosmic Ray Energetics And Mass Balloon Experiment
WFC3 Wide Field Camera 3
WIRE Wide-Field Infrared Explorer
XRT X-ray Telescope


